



SOFTWARE ENGINEERING LAB-02

NAME : HARSHA K

SRN : PES1UG24CS666

SECTION : 5K

1. Screenshots



For you

Recent

Starred

Apps

Plans

Spaces

Recent

Pet Adoption & Shelter Managem...

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

3+

HK

Spaces

Pet Adoption & Shelter Management System

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search backlog

HK

Filter

SL-11

Mark Animal Ready for Adoption

Animal Medical & ...

To Do

SL-12

Search Available Pets

Pet Search & Filteri...

To Do

SL-13

Filter Pets by Characteristics

Pet Search & Filteri...

To Do

SL-14

Filter Pets by Compatibility

Pet Search & Filteri...

To Do

SL-15

Start Adoption Application

Adoption Applicati...

To Do

SL-16

Complete Adopter Questionnaire

Adoption Applicati...

To Do

SL-17

Submit Adoption Application

Adoption Applicati...

To Do

SL-18

Review Adoption Application

Adoption Applicati...

To Do

SL-19

Record Application Decision

Adoption Applicati...

To Do

SL-20

Add Decision Notes

Adoption Applicati...

To Do

SL-21

Create Foster Placement

Foster Home Place...

To Do

SL-22

Set Placement Timeline

Foster Home Place...

To Do

SL-23

Update Foster Placement Status

Foster Home Place...

To Do

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Pet Adoption & Shelter ...

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

3+

HK

Spaces

Pet Adoption & Shelter Management System

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search backlog

HK

Filter

SL Sprint 3

Add dates

(5 work items)

19

0

0

Start sprint

SL-12

Search Available Pets

Pet Search & Filteri...

To Do

3

SL-18

Review Adoption Application

Adoption Applicati...

To Do

5

SL-9

Record Vaccination Details

Animal Medical & ...

To Do

3

SL-15

Start Adoption Application

Adoption Applicati...

To Do

3

SL-21

Create Foster Placement

Foster Home Place...

To Do

5

Create

5 of 5 work items visible

Estimate: 19 of 19

Backlog

(10 work items)

35

0

0

Create sprint

Create a whiteboard to plan your work

Try

SL-16

Complete Adopter Questionnaire

Adoption Applicati...

To Do

5

SL-13

Filter Pets by Characteristics

Pet Search & Filteri...

To Do

5



SL-19

Record Application Decision

Adoption Applicati...

To Do

3



For you

Recent

Starred

Apps

Plans

Spaces

Recent

Pet Adoption & Shelter ...

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

3+

HK

Spaces

Pet Adoption & Shelter Management System

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search backlog

Filter

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog (15 work items)

35190

Create sprint

Create a whiteboard to plan your work

SL-12

Search Available Pets

Pet Search & Filter...

In Review

3

SL-21

Create Foster Placement

Foster Home Place...

In Review

5

SL-15

Start Adoption Application

Adoption Applicati...

In Review

3

SL-9

Record Vaccination Details

Animal Medical & ...

In Review

3

SL-18

Review Adoption Application

Adoption Applicati...

In Review

5

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Pet Adoption & Shelter ...

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

3+

HK

Spaces

Pet Adoption & Shelter Management System

Reports

Sprint burndown chart

How to read this report

Sprint

SL Sprint 4

Estimation field

Story points

Date - 28 August 2026 - 4 September 2026

Remaining work

Number of story points left to complete this sprint

Guideline

Ideal burn rate

Story points

18

15

12

9

6

3

0

29 Aug

30 Aug

31 Aug

1 Sept

2 Sept

3 Sept

4 Sept

Date

2. Reflection Questions

1. Did your estimations reflect the actual effort?

Ans : Yes, the estimations reasonably reflected the expected effort of the user stories. Story points were assigned based on the complexity and amount of work involved in each story. Since the sprint was simulated, the estimates provided a reasonable representation of the expected effort rather than actual development time.

2. Was your backlog well-prioritized?

Ans : Yes, the backlog was well-prioritized based on the importance and user impact of the requirements. High-priority functionality such as pet search, adoption applications, medical records, and application review was given greater importance, while foster placement management was given medium priority. This helped organize the work according to business value.

3. How did your simulated sprint align with your plan?

Ans : The simulated sprint generally aligned with the planned backlog. Selected user stories were added to the sprint and organized on the Scrum board. The stories were then managed through the sprint workflow, demonstrating how planned work can be tracked from To Do through completion.

4. What insights did the burndown chart give about your team's capacity?

Ans : The burndown chart provided an overview of the planned work and the expected rate of completion during the sprint. It showed the ideal burn rate for the sprint and helped visualize how the remaining work could be reduced over time. Since this was a simulated sprint, the chart mainly demonstrated the team's planned capacity and provided a basis for monitoring sprint progress.